



# BREWSTER CENTRAL SCHOOL DISTRICT

30 FARM TO MARKET ROAD, BREWSTER, NY 10509-9956

TELEPHONE 845-279-8000 FAX 845-279-6921

WWW.BREWSTERSCHOOLS.ORG



**Valerie Henning-Piedmonte, Ed.D.**  
Superintendent of Schools

**Michelle M. Gosh**  
Assistant Superintendent  
for Curriculum, Assessment &  
Instruction

**Victor J. Karlsson, CPA**  
Assistant Superintendent  
for Finance and Operations

**Kathleen Culligan**  
Director of Human  
Resources

November 16, 2017

Dear Parents & Guardians,

We write to update you on the status of the renovations to the varsity baseball and softball fields. As you may know, the District contemplated this work back in August 2015 but was restricted by regulations imposed by the New York City Department of Environmental Protection (DEP), which has regulatory authority over certain construction or renovation projects located on the Brewster Central School District campus. These regulations necessitated a change in the location of the original design of the C.V. Starr Intermediate School Addition Project, and required a reduction in the scope and delay of the J.F.K. Elementary School Paving Project. The regulations also precluded the District from performing any other additional work, and specifically, renovations to the baseball and softball fields.

Over the past two years, the District has actively pursued this work despite the DEP limitations and have solicited the assistance of our architects, civil engineers, and attorneys to identify any and all avenues to accomplish our goal. These efforts and limitations were presented at a Community Forum held this past April, and are described in a [Question & Answer Summary](#) located on our website.

Most recently, we solicited the assistance of the New York Schools Insurance Reciprocal (NYSIR), our insurance company, to thoroughly inspect the fields in hopes of expediting the DEP-permitting process. The report expressed concern over the condition of the fields and the potential for injury due to the unevenness of the infields relative to the outfields. Based on this latest development, the project has evolved from a *desired renovation* to a **required repair**. In all likelihood, these two fields will not be available for the Spring 2018 sports season while they are being repaired.

Insite Engineering, our civil engineers, presented the required course of action to request permission from the DEP to perform these repairs at last Tuesday's Board of Education meeting. It involves a significant amount of planning, designing, and filing of a Storm Water Pollution Prevention Plan (SWPPP), which is a requirement for both the NY State Department of



# BREWSTER CENTRAL SCHOOL DISTRICT

30 FARM TO MARKET ROAD, BREWSTER, NY 10509-9956

TELEPHONE 845-279-8000 FAX 845-279-6921

WWW.BREWSTERSCHOOLS.ORG



**Valerie Henning-Piedmonte, Ed.D.**  
Superintendent of Schools

**Michelle M. Gosh**  
Assistant Superintendent  
for Curriculum, Assessment &  
Instruction

**Victor J. Karlsson, CPA**  
Assistant Superintendent  
for Finance and Operations

**Kathleen Culligan**  
Director of Human  
Resources

Environmental Conservation (DEC) and the NY City Department of Environmental Protection (DEP). Our architects, civil engineers, and attorneys are all collaborating on this report and will file the necessary paperwork with the DEC and DEP within the next several weeks. We are told that the review process can take several months to complete, but again, our hope is that the report from our insurance company can expedite the approval process.

In addition, the following actions are being taken immediately:

- Alternate sites for baseball and softball games are being identified and will be communicated as soon as they are confirmed.
- An application is being filed with the New York State Education Department (NYSED) to declare the field repair an emergency project, expediting NYSED's approval process. (NYSED approval is required in addition to DEC and DEP.)

The situation is evolving each day, but we felt it was important to immediately notify you of these important developments. We will continue to provide updates as more information becomes available, and appreciate your understanding and support as we navigate through this challenging regulatory approval process.

Sincerely,

Victor Karlsson  
Assistant Superintendent  
for Finance & Operations

Dean Berardo  
Director of P.E.,  
Health & Athletics

Andrew Bates  
Director of Facilities II



**BREWSTER CENTRAL SCHOOL DISTRICT**  
30 FARM TO MARKET ROAD, BREWSTER, NY 10509-9956  
TELEPHONE 845-279-8000 FAX 845-279-6921  
WWW.BREWSTERSCHOOLS.ORG



**Valerie Henning-Piedmonte, Ed.D.**  
Superintendente de Escuelas

**Michelle Gosh**  
Asistente de la Superintendente de  
Currículo, Evaluación e Instrucción

**Victor J. Karlsson, CPA**  
Asistente de la Superintendente  
de Finanzas y Operaciones

**Kathleen Culligan**  
Directora de Recursos Humanos

16 de noviembre de 2017

Estimados Padres y Tutores:

Les escribimos para actualizarlos sobre el estado de la renovación de los campos de béisbol y softbol de varsity. Como ustedes sabrán, el Distrito contempló hacer esta obra en agosto de 2015 pero fue restringido por regulaciones impuestas por el Departamento de Protección Ambiental de la Ciudad de Nueva York (DEP, por sus siglas en inglés), que tiene autoridad reguladora sobre ciertos proyectos de construcción o renovación ubicados en el campus del Distrito Escolar Central de Brewster. Estas regulaciones nos exigieron un cambio en la ubicación del diseño original del Proyecto de adición de la Escuela Intermedia C. V. Starr, y también una reducción en el alcance y la demora del Proyecto de pavimentación de la Escuela Primaria J.F.K. Las regulaciones también impidieron que el Distrito realizara cualquier otro trabajo adicional y, específicamente, las renovaciones de los campos de béisbol y softbol.

En los últimos dos años, el distrito se ha ocupado activamente de este trabajo a pesar de las limitaciones del DEP y ha solicitado la ayuda de nuestros arquitectos, ingenieros y abogados para encontrar cualquier y todas las vías para lograr nuestro objetivo. Estos esfuerzos y limitaciones se presentaron en un Foro de la Comunidad llevado a cabo el pasado mes de abril, y se describen en un Resumen de Preguntas y Respuestas ubicado en nuestro sitio web, Question & Answer Summary.

Más recientemente, solicitamos la asistencia del Seguro Recíproco de Escuelas de Nueva York (NYSIR), nuestra compañía de seguros, para inspeccionar minuciosamente los campos con la esperanza de agilizar el proceso de obtención de permisos del DEP. El informe expresó preocupación por la condición de los campos y la posibilidad de lesiones debido a la irregularidad de los cuadros internos (infields) con respecto a los jardines (outfields). En base a este informe, el proyecto ha evolucionado de una renovación deseada a una reparación necesaria. Con toda probabilidad, estos dos campos no estarán disponibles para la temporada de deportes de primavera 2018 mientras se reparan.

Insite Engineering, nuestros ingenieros civiles, presentó en la reunión de la Junta de Educación del martes pasado el curso de acción necesario para solicitar el permiso del DEP para realizar estas reparaciones. Esto implica una cantidad significativa de planificación, diseño y la presentación de un Plan de Prevención de Contaminación de Aguas Pluviales (SWPPP), que es un requisito tanto del Departamento de Conservación Ambiental del Estado de Nueva York (DEC, por sus siglas en inglés) como del Departamento de Protección Ambiental de la Ciudad de Nueva York (DEP). Nuestros arquitectos, ingenieros civiles y abogados están colaborando en este informe y presentarán la documentación necesaria al DEC y DEP en las próximas semanas. Se nos ha dicho que el proceso de revisión puede llevar varios meses pero, una vez más, esperamos que el informe de nuestra compañía de seguros acelere el proceso de aprobación.

Además, las siguientes acciones se están llevando a cabo de inmediato:

- Se están considerando sitios alternativos para juegos de béisbol y softbol y serán comunicados tan pronto como se confirmen.

- Se está presentando una solicitud ante el Departamento de Educación del Estado de Nueva York (NYSED, por sus siglas en inglés) para declarar la reparación del campo como un proyecto de emergencia, para agilizar el proceso de aprobación del NYSED. Se requiere la aprobación del NYSED además de las de DEC y DEP).

La situación está evolucionando cada día, pero sentimos que era importante notificarles de inmediato sobre estos importantes progresos. Continuaremos actualizándolos a medida que haya más información disponible, y apreciamos su comprensión y apoyo a medida que navegamos a través de este desafiante proceso de aprobación reguladora.

Atentamente,

Victor Karlsson  
Asistente de la Superintendente  
de Finanzas y Operaciones

Dean Berardo  
Director de educación física, Director de instalaciones II  
Salud y Deporte

Andrew Bates